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Self-Anchored

Suspension Bridge

Working Day If no, explain:

cloudy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

There is work in the field today by ABF and CCC, but no inspection by me on this Sunday.

ITEM 67, ERECT PWS CABLE SYSTEM;
EPP8 HANDROPE ANCHOR PLATES:

Inspect by others. See 4/6/2013 diary for details of rework to address a punchlist item on the orientation
and location of the PP8 anchorplates for the handrope and messenger cable. The need to orient these
handrope anchor plates correctly was confirmed in the response to ABF-RFI-003246R00. At the end of
the day yesterday, all but 1 plate was addressed (EPP8, lower exterior anchor for messenger cable).
Today, correcting the orientation of the final plate was completed. The 2 ironworkers and 1 operator at
work today are working in support of CCC painting operations, but first thing in the morning, when
environmental conditions prevent CCC painting work, the ironworkers work to correct this punchlist item at
PP8.

INSPECTOR OT REMARK:

Office 8 hours: Working on A354 Grade BD summary and inspection documentation. Work on package
summarizing inspections from yesterday.

Page 1 of 1ddrRptbyBidItem


